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ESTIMATE RUN 11/01/2017

ESTIMATE SUMMARY 09:21:31

CONTID: C20323         ESTIMATE NO: 0006 PROG 2005

PCN: 20323-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 2400V SWITCHGEAR REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0703-420                  

EJMT 2400V SWITCHGEAR REPLACEM

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,067,907.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,163,267.00 NON-PARTICIPATING 13,807.11

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.94

FIXED COMPLETION DATE

FIXED COMPLETION DATE

74.04%

536,799.50

13,807.11

13,807.11

13,807.11

$

$

$

$

0.00

1,531,108.25

1,531,108.25

0.00

1,531,108.25

-32,449.01

0.00

1,498,659.24

0.00

AMOUNT DUE 1,498,659.24 13,807.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,807.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

301.0 TIME ALLOW: 12/1/2017 ??:??:??

ORIG TIME ALLOW: 12/1/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2017

01/05/2017

11/01/2017

08/04/2016

09/09/2016

10/20/2016

01/05/2017
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PCN: 20323-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP0703-420                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

95,415.30000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

224.000

LF  

51.28000

0015 Removal and Disposal of Paint 0.600

0.000

202-05300  
 

18,125.180.600

0.00

1.000

L S 

30,208.64000

0020 Laborer 0.000

10.000

203-02330  
 

796.2010.000

796.20

10.000

HOUR

79.62000

0025 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

27.17000

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,733.411.000

0.00

1.000

EACH

1,733.41000

0035 *Rigid Inlet Protection Device 11.000

0.000

208-00055  
 

6,465.3611.000

0.00

11.000

EACH

587.76000

0040 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

167.51000

0045 *Temporary Spill Berm (Special) 115.000

0.000

208-00302  
 

6,284.75115.000

0.00

115.000

LF  

54.65000

0050 Modify Power Control Board 0.000

0.000

210-00478  
 

0.000.000

0.00

1.000

L S 

65,484.23000

0055 *Monitoring Technician 24.000

0.000

250-00050  
 

2,072.4024.000

0.00

40.000

HOUR

86.35000
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PCN: 20323-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP0703-420                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Environmental Health and Safety 0.950

0.000

250-00100  
 

2,646.130.950

0.00

1.000

L S 

2,785.40000

0065 *Health and Safety Officer 24.000

0.000

250-00110  
 

2,493.8424.000

0.00

40.000

HOUR

103.91000

0070 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

171.000

SY  

9.88000

0075 Concrete Class D 2.000

0.000

601-03000  
 

13,599.942.000

0.00

2.000

CY  

6,799.97000

0080 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

56.09000

0081 *1 Inch Electrical Conduit 544.000

-66.000

613-00100  
 

26,811.02478.000

-3,701.94

1,055.000

LF  

56.09000

0085 1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

102.22000

0086 1-1/2 In Elec Cond 377.000

15.000

613-00150  
 

30,525.04392.000

1,168.05

660.000

LF  

77.87000

0090 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

0.000

LF  

86.36000

0091 4 In Elec Cond 780.000

180.000

613-00400  
 

82,905.60960.000

15,544.80

960.000

LF  

86.36000

0095 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

159,487.92000
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PCN: 20323-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP0703-420                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Wiring 0.750

0.000

613-10000  
 

131,283.530.750

0.00

1.000

L S 

175,044.70000

0100 DC Panelboards 1.700

0.000

613-81210  
 

30,543.611.700

0.00

2.000

EACH

17,966.83000

0105 *2400V Switchgear 1.700

0.000

613-81598  
 

1,018,173.161.700

0.00

2.000

EACH

598,925.39000

0110 Temporary Switchgear 0.000

0.000

613-81602  
 

0.000.000

0.00

0.000

EACH

159,842.08000

0115 Mobilization 1.000

0.000

626-00000  
 

156,649.061.000

0.00

1.000

L S 

156,649.06000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0130 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0135 F/A Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0140 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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PCN: 20323-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP0703-420                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Added Item (Dollar)/ Value Engineering Incentive 0.000

0.000

900-00006  
 

0.000.000

0.00

50,894.970

DOL 

1.00000

CAT 1,531,108.2313,807.112,067,907.75CURRENT AMT0200 $ $ $

$ 1,531,108.2313,807.11$2,067,907.75$CURRENT AMTPROJECT TOTAL


